

~~SECRET~~

CONFIDENTIAL

11 February 1958

MEMORANDUM FOR: Office of Logistics/Procurement Division/
Contract Branch/Administration Section

SUBJECT : Contract ED-26, Task C, with [redacted]
[redacted]

25X1
25X1

1. Task C under Contract ED-26 with [redacted]
[redacted] is scheduled to expire on 27
February 1958. Delays which have occurred during the progress
of this work will necessitate that additional time be given
to the contractor for the completion of this task. The
contractor's letter to this effect is attached hereto.

25X1
25X1

2. It is therefore requested that the expiration date
of Task C be extended from 27 February 1958 to 31 August
1958.

3. There will be no additional funds required as a re-
sult of the above action.

25X1

[redacted]
Chief
TSS/Engineering Division

Attachment:

Contr'r lettr dtd 3 Feb 58

DD/P/TSS/ED/MT

Distribution:

Orig & 1 - Addressee
1 - TSS/LB
1 - TSS/FASB
1 - TSS/SOO
1 - TSS/SRB
1 - ED Chrono
1 - BMIFile
1 - ED-139G


~~SECRET~~

DOC 34	REV DATE 12/6/80	BY 1517
ORIG COMP 156	ORI 36	TYPE 02
ORIG CLASS 5	PAGES 3	REV 1517
JUST 22	NEXT REV 2010	AUTH: HR 10-2

CONFIDENTIAL

~~SECRET~~

CONFIDENTIAL In replying please address:



25X1

February 3, 1958

Dear Sir:

Task Order No. C under our contract with your organization is currently scheduled to expire on February 27, 1958.

In the course of the research being performed under this Task Order, unanticipated time delays have been encountered in connection with the procurement of the experimental 1/5-scale hydrogen-generator unit from a commercial fabricator; with the arrangement of the experimental set up for operating the above-mentioned unit in a special building with the maximum possible freedom from the hazards of hydrogen explosions; and with a few relatively minor aspects of the operation of the above-mentioned unit. Consequently, progress in this investigation has been retarded.

In view of the above, extension of the research period under Task Order No. C through August 31, 1958, is hereby requested. No other changes would be made in the contract. Because of the reduced expenditures that have been possible up to this time, it is not currently contemplated that an additional appropriation will be necessary as a result of the proposed extension of the research period.

CONFIDENTIAL

~~SECRET~~

~~SECRET~~
-2-

February 3, 1958

CONFIDENTIAL

The extension agreement would be consistent with our current contractual arrangements.

Should any additional information be needed, please let us know. You may direct your inquiries to at Extension 159.

25X1

Very truly yours,

25X1

Vice President

EES:tr

In Duplicate

CONFIDENTIAL

~~SECRET~~